
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:10 AM
Run date

Time

Reviewer: Soheilifard, Saman 29-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 054 Date: 25-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 563

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Between 07:00 and 09:30, I checked on the bolting operations at Splice #1 & the 28m facades, and the
welding operations at the ESW restraint brackets and at Splice #2. After this, the bolting at 28m was
covered by Sanny Khow, and the welding was covered by Ae Tern. See their diaries for a list of labor and
additional details.

*********
Splice #1 bolting:
Lucero's crew was working inside the North shaft at Splice #1 (Elevation 50.3m). Most of the shift was
spent installing bolts in the longitudinal stiffener splice plates. Also, the B-C corner interior splice plate was
installed.

*********
Conversation:
I spoke with METS inspectors Bill Levell, Dan Reyes, and Joselito Lizardo about preheat on the Tower
splice welding. I relayed the message to them regarding the agreement that was made at yesterdays
Team Tower meeting. The 3-hour soak will be required at the end of each shift's welding, then the heaters
can be turned off. Before the re-start of welding in the morning, any partially completed portions of the
weld will be MT tested. Bill asked that Mark Woods send him an email regarding this issue.
.

Bid Item: 053 T-L01-STE.05304-0120F4 Tower Lift 01 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00
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